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LWJ(/M

Chief, Site Investigation and Compliance Branch
Emergency and Remedial Response Division

U.S. Environmental Protection Agency

26 Federal Plaza

New York, New York 10278

Attention: SCP - Carlstadt Project Officer
Dear Sir:

Attached is the November 1988 Progress Report for the RI/FS
project at the SCP Carlstadt site. This report has been prepared by
Dames & Moore, on behalf of the Committee representing the Respondents
named in the Administrative Order on Consent No. II CERCLA-50114, in
accordance with Paragraph 28B of the Order.

Very truly yours,

DAMES & MOORE

Lo o

Gerard M. Coscia, P.E.
Project Manager

GMC/ jhm

Attachment

cc: Chief, Superfund Branch
Office of Regional Counsel
U.S. Environmental Protection Agency
Room 437
26 Federal Plaza
New York, New York 10278

H.G. Weil ' ,
PRP Technical Committee

J. Koczan
Dames & Moore
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ATTACHMENT 1

SCp Ri/FS PROGRESS REPORT
ROVEMBER, 1988

PROGRESS AND STATUS

1. Reauthorization for access to Gotham Industrial Park was finalized by
November 30. However, the issue of unsigned well permit applications
for the Gotham wells and the Sports Complex well is still unresolved.

2. Authorization for the covering of Tank T-5 was received by Dames &
Moore. This work will be accomplished in early December. Dames &

Moore 1is arranging for Clean Venture pf Perth Amboy, New Jersey, to

perform this work.

-

TECHRICAL ISSUES

None

SCHEDULR

The implementation of POP Revision Nos. 8 and 9 will commence
approximately two weeks after receipt of USEPA's approval (expected
shortly), contingent upon the resolution of the well permit issue. '
PLANNED ACTIVITIES — DECEMBER 1988

1. Continue efforts to resolve the well permit application issue.

2. Begin the field program for the off-site wells.
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